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ESTIMATE RUN 11/26/2008

ESTIMATE SUMMARY 09:08:55

CONTID: C16532         ESTIMATE NO: 0005 FINL 2005

PCN: 16532-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 MP 245.85 CULVERT REPAIR PERCENT TIME:

PROJECT NO: BR 0403-051                   

US 40 MP 245.85 CULVERT REPAIR

NAME OF ROAD: 040A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 11/26/2008 DATE TIME STARTED 04/21/2008

5380 TENNYSON STREET UNIT B DATE LET 03/27/2008 DATE WORK BEGAN

 DATE AWARDED 04/02/2008 DATE TIME STOPPED 10/09/2008

 DATE CONTRACT EXECUTED 04/18/2008 DATE ACCEPTED 10/09/2008

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 04/21/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 264,985.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 239,531.50 NON-PARTICIPATING 26,953.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,592.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

TIME ALLOW:

ORIG TIME ALLOW:

32 WORK DAYS

WORK DAYS25

105.12%

-13,576.01

26,953.80

26,953.80

30,546.77

$

$

$

$

165.00

278,396.51

278,561.51

0.00

278,561.51

0.00

0.00

278,561.51

0.00

AMOUNT DUE 278,561.51 30,546.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,546.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0
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PCN: 16532-BID    ESTIMATE RUN 11/26/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0005 09:08:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 20.000 20.000

LF  0.000 0.00

85.00000 20.000 1,700.00

202-00035  
 

0010 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

202-00037  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 25.000 25.000

CY  0.000 0.00

32.00000 25.000 800.00

203-00060  
 

0020 COMBINATION LOADER 28.000 28.000

HOUR 0.000 0.00

115.00000 28.000 3,220.00

203-01594  
 

0025 LABORER 67.000 67.000

HOUR 0.000 0.00

30.00000 67.000 2,010.00

203-02330  
 

0030 STRUCTURE EXCAVATION 60.000 60.000

CY  0.000 0.00

37.00000 60.000 2,220.00

206-00000  
 

0035 STRUCTURE BACKFILL (CLASS 1) 77.000 77.000

CY  0.000 0.00

64.00000 77.000 4,928.00

206-00100  
 

0040 *EROSION LOG (12 INCH) 200.000 200.000

LF  0.000 0.00

4.25000 200.000 850.00

208-00002  
 

0045 SEDIMENT BASIN 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

208-00030  
 

0050 *GRAVEL BAG 82.000 82.000

LF  0.000 0.00

12.00000 82.000 984.00

208-00034  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

875.00000 1.000 875.00

208-00045  
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PCN: 16532-BID    ESTIMATE RUN 11/26/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0005 09:08:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,350.00000 0.000 0.00

208-00100  
 

0065 RESET FENCE 102.000 102.000

LF  0.000 0.00

13.00000 102.000 1,326.00

210-01000  
 

0070 *SEEDING (NATIVE) 2.170 2.170

ACRE 0.000 0.00

1,500.00000 2.170 3,255.00

212-00006  
 

0075 *SOIL CONDITIONING 2.000 2.000

ACRE 0.000 0.00

1,625.00000 2.000 3,250.00

212-00032  
 

0080 *MULCHING (WEED FREE) 0.570 0.570

ACRE 0.000 0.00

1,000.00000 0.570 570.00

213-00003  
 

0085 *MULCH TACKIFIER 485.000 485.000

LB  0.000 0.00

2.00000 485.000 970.00

213-00061  
 

0090 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

6.50000 0.000 0.00

214-01010  
 

0095 GEOTEXTILE (EROSION CONTROL) (CLASS A) 38.000 38.000

SY  0.000 0.00

11.00000 38.000 418.00

420-00100  
 

0100 RIPRAP (12 INCH) 19.000 19.000

CY  0.000 0.00

130.00000 19.000 2,470.00

506-00212  
 

0105 *CONCRETE CLASS B 18.000 18.000

CY  0.000 0.00

970.00000 18.000 17,460.00

601-01000  
 

0110 *REINFORCING STEEL (EPOXY COATED) 1,519.000 1,519.000

LB  0.000 0.00

1.15000 1,519.000 1,746.85

602-00020  
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PCN: 16532-BID    ESTIMATE RUN 11/26/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0005 09:08:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ANNULAR SPACE GROUTING 70.000 70.000

CY  0.000 0.00

325.00000 70.000 22,750.00

603-00001  
 

0120 CULVERT LINING (40 INCH) 270.000 270.000

LF  0.000 0.00

195.00000 270.000 52,650.00

603-00040  
 

0125 PREPARE CULVERT PIPE (60 INCH) 250.000 250.000

LF  0.000 0.00

185.00000 250.000 46,250.00

603-00061  
 

0130 *FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

1.25000 100.000 125.00

607-11525  
 

0140 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

625-00000  
 

0145 *MOBILIZATION 1.000 0.499

L S 0.501 20,040.00

40,000.00000 1.000 40,000.00

626-00000  
 

0150 *FLAGGING 8.000 8.000

HOUR 0.000 0.00

26.00000 8.000 208.00

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 3.000 3.000

DAY 0.000 0.00

77.00000 3.000 231.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 29.500 29.500

DAY 0.000 0.00

575.00000 29.500 16,962.50

630-00012  
 

0165 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80335  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341  
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PCN: 16532-BID    ESTIMATE RUN 11/26/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0005 09:08:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 14.000

EACH 0.000 0.00

56.00000 14.000 784.00

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80343  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

630-80358  
 

0190 *DRUM CHANNELIZING DEVICE 4.000 4.000

EACH 0.000 0.00

33.50000 4.000 134.00

630-80360  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

40.00000 10.000 400.00

630-80363  
 

0200 TRAFFIC CONE 85.000 85.000

EACH 0.000 0.00

3.25000 85.000 276.25

630-80380  
 

0205 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0225 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16532-BID    ESTIMATE RUN 11/26/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0005 09:08:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000

L S 0.000 0.00

1,552.50000 1.000 1,552.50

626-00100  
 

0240 REMOVAL OF ASPHALT MAT 20.000 20.000

SY  0.000 0.00

87.50000 20.000 1,750.00

202-00220  
 

0245 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 33.000 33.000

CY  0.000 0.00

79.00000 33.000 2,607.00

203-00010  
 

0250 TRUCK (DUMP) 12.000 12.000

HOUR 0.000 0.00

191.00000 12.000 2,292.00

203-01582  
 

0255 FRONT END LOADER (RUBBER TIRE) 14.000 14.000

HOUR 0.000 0.00

181.00000 14.000 2,534.00

203-01590  
 

0260 AGGREGATE BASE COURSE (CLASS 6) 188.600 188.600

TON 0.000 0.00

72.00000 188.600 13,579.20

304-06000  
 

0265 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.180 10.180

TON 0.000 0.00

415.00000 10.180 4,224.70

403-00720  
 

0270 4 INCH PERFORATED PIPE UNDERDRAIN 25.000 25.000

LF  0.000 0.00

85.50000 25.000 2,137.50

605-00040  
 

0275 MOBILIZATION 0.000 0.499

L S 0.501 6,913.80

13,800.00000 1.000 13,800.00

626-00000  
 

0280 BACKHOE 6.000 6.000

HOUR 0.000 0.00

241.00000 6.000 1,446.00

203-01510  
 

CAT 0200 $26,953.80 278,396.50CURRENT AMT 264,820.50 $$
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PCN: 16532-BID    ESTIMATE RUN 11/26/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0005 09:08:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0135 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

165.00000 1.000 165.00

620-00020  
 

CAT 0400 $0.00 165.00CURRENT AMT 165.00 $$

PROJECT TOTAL 26,953.80 $ 278,561.50CURRENT AMT 264,985.50 $$


